ID WBS Task Name Contact | Resource Duration
o Initials
309 3.5.5.14 Documentation Completion GG AB2 10 days
275 3.5.4.10 Transfer output sandbox selection logic to Runjob: Final testing GG AB2 5 days
312 3.5.5.13 Integration deployment and testing GG AB2 4 days
258 3524 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2 4 days
313 3.55.9 Documentation Update GG AB2 3 days
322 3.56.2.1 Develop automatic job management framework GG AB2,REX 10 days
323 3.5.6.2.2 Automatic analysis of test results GG AB2,REX 10 days
324 3.5.6.2.3 Integrate with alarming system GG AB2,REX 5 days
55 2.8.7 Evaluate and sign-off on test facilities and procedures GG/,PL,DW,JS 5 days
223 3.5.1.3.12 Turn off old samgrid.fnal.gov - warn,do,check GG GG 6 days
371 4.3.45 Adapt to use ReSS in DOGPCI GG GG 10 days
68 |[Ed 2.10.7 Write evaluation of extensions to development GG GG 16 days
44 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM 5 days
253 | 35221 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM 1 day
360 |[Fd 4.3.2.6 Job State diagram with most common error state causes MD PM 5 days
254 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM 1 day
255 3.5.2.23 Clean up sandboxes and jim_tmp areas at fwd node GG PM 1 day
256 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM 2 days
45 2.7.2 Resolve how to add production paths in future: Document GG PM 5 days
257 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM 2 days
334 3.755 Fix Immortal Jobs: SamGrid development/integration GG PM 5 days
365 4.3.3.3 Augment Job States to be more meaningful to large customer GG PM 5 days
264 3.5.3.1.1 Determine goal level, requirements GG PM 4 days
18 {f:}} 2.3.2 Store output from any stage: Describe suitable test of feature GG PM 2 days
58 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 10 days
259 3.5.25 Add the deployment of scripts to installation instructions GG PM 3 days
265 3.5.3.1.2 Determine existing querying performance GG PM 4 days
267 3.5.3.1.4 Evaluate condor_quill, if determined to be necessary GG PM 5 days
268 3.5.3.2 Improve algorithm for selection of OSG resources GG PM 6 days
39 2.6.11 DOrepro tools adaptation: Production test GG PM,MD 4 days
249 35214 Deploy/observe tools for SamGrid job queue GG PM,SS 3 days
251 3.5.2.1.2 Deploy/observe tools for auto-clean up for OSG job queue GG PM,SS 2 days
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Start Finish Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08
sIM[TIwW[T[F[sS[sIM[TIW[T[F[S[SIM[TIW[T[F[S|[SIM[TIW[T[F[S[SIM|[TIW[T[F[S[S[M[T]
Mon 1/7/08 Fri 1/18/08 : AB2 H ion Completion
Mon 1/14/08 Fri 1/18/08 AB2 @ Transfer oufput sandbox selection logic to Runj
Tue 1/22/08 Fri 1/25/08 AB2

Thu 1/24/08
Mon 1/28/08
Mon 1/7/08
Tue 1/22/08
Tue 2/5/08
Mon 1/7/08
Mon 1/7/08
Mon 1/7/08
Wed 1/9/08
Mon 1/14/08
Mon 1/14/08
Mon 1/14/08
Tue 1/15/08
Wed 1/16/08
Thu 1/17/08
Tue 1/22/08
Tue 1/22/08
Tue 1/22/08
Tue 1/22/08
Thu 1/24/08
Tue 1/29/08
Tue 1/29/08
Wed 1/30/08
Wed 1/30/08
Tue 2/5/08
Tue 2/12/08
Tue 1/8/08
Mon 1/7/08
Thu 1/10/08

Tue 1/29/08
Wed 1/30/08
Fri 1/18/08
Mon 2/4/08
Mon 2/11/08
Fri 1/11/08
Mon 1/14/08
Fri 1/18/08
Thu 1/31/08
Fri 1/18/08
Mon 1/14/08
Fri 1/18/08
Tue 1/15/08
Wed 1/16/08
Fri 1/18/08
Mon 1/28/08
Wed 1/23/08
Mon 1/28/08
Mon 1/28/08
Tue 1/29/08
Wed 1/30/08
Mon 2/11/08
Fri 2/1/08
Mon 2/4/08
Mon 2/11/08
Tue 2/19/08
Fri 1/11/08
Wed 1/9/08
Fri 1/11/08

o ntegragion depl

AB2

AB2,REX giz_——_wwmaﬂc job management framewor

AB2,REX

DEV,PL,Dw;JS Evaluate and sign-off on test facilities and procedures

GG i_— Turn off old samgrid.fnal.gov - warn,do,check

i GG 0

PM ization of Job|Types according to /0 C
PM gResolve: Globus gatekeeper gdoes not properly cleanup gass cac
PM agram with most common error sta
M log files| at fwd nodes and exec si
and jim_tmp areas at fwd node
n-rotated [log files (eg. Tomcat)

PM,MD ;E—D&ep# tools adaptation: Production test

PM,SS Deploy/observe fools for SamGrid job queue
PM,SS i observe tools for auto-clean up for OSG job queue
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Mar 2, '08 Mar 9, '08
sIM|TIwW|T[F]s

Feb 17, '08 Feb 24, '08
sIM/TIw|T|F[s|sIM|[TIwW][TI[F]S

Feb 3, '08 Feb 10, '08
W/ TIF[s|sIM|ITIw[TIF[s|sIM|[TIw|T]FE]s|s|IM|TIw|TI[FI[S

job: Final testing%

loyment and testihg

Simplify maintenance of automatic clean-up scripts for durable locations
[ Documentation Update

k

qfutomaﬂc analysis of test results
ABZ REX () Integrate with alarming system

Iy Write evaluation of extensions to development

haracteristics
ches

ate causes
ites

solve how to add production paths in future: Document

p file management (including condor_schedd)

X Immortal Jobs: SamGrid development/integration

gment Job States to be more meaningful to large customer

Determine goal level, requirements

[ Store output from any stage: Describe suitable test of feature
: Iy Start Prod at Stage 2: SamGrid notification=all bug fix

D) Add the deployment of scripts to installation instructions
— Determine existing querying performance

PM —fvaluate condor_quill, if determined to be necessary
— ) Improve algorithm for selection of OSG resources
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